Darien Public Schools 11/06/03
Darien, Connecticut

[ JUNE 2005 FILING DATE |

TOKENEKE ELEMENTARY SCHOOL
Schedules for Options "A", "A-1" & "C" Based on June 2005 Filing Date with the State Dept. of Education

- BoE/Town Approvals l:lsta(e Approvals - Other Activities and Approvals
OPTIONS "A" and "A-1"
2003 2004 2005 2006 2007 2008
Blw| 20 IS > 2 Blw| 20 IS > 2 Blw| 20 IS > 2 Blw| 29 IS > 2 Blw| 20 IS > 2 Blw| 20
Descrpton puaion |58 S 883 EEESS3 3558888585353 55888/83 888533 3888/8885885353558¢88/88858553358388
1/|Informational community meetings Ongoing
2| Selection of option by BoE 2 months
3|Develop educational specifications 2 months
4|Interim repair funding request/approval 6 months
5|Approve educational specifications 1 month
6 Formation of building committee 2 months
7| Architect and Const. Mgr. Selection 1 month
8| A/E/CM funding request/approval 2 months
9|Implement interim repairs 3 months
10|Schematic design 2 months
11|Design development 3 months
12|Local regulatory approvals 6 months
13| Construction funding request/approval 4 months
14 |File project with State Dept. of Ed 1 month
15|Construction documents 4 months
16 State SFU plan review/approval 3 months
17 |Solicit and receive bids 2 months
18 |Review bids 2 months
19| Project approval by State Legislature 1 month
20 Award bids 1 month
21|Building construction 46 months
22 |Building occupancy Building will be occupied during construction
OPTION "C"
2003 2004 2005 2006 2007 2008
Bl w| > o s 2 Blw| > o s P Blw| > o s P Blw| > o s P Bl w| > o s P Bl w| > o
Descrpton Duaion |58 S 88 EEESS33558/88858535355888/838885333888/8885885353558¢288/88858553358288
1/|Informational community meetings Ongoing
2| Selection of option by BoE 2 months
3|Develop educational specifications 2 months
4|Interim repair funding request/approval 6 months
5|Approve educational specifications 1 month
6 Formation of building committee 2 months
7 | Architect and Const. Mgr. Selection 1 month
8| A/E/CM funding request and approval 2 months
9|Implement interim repairs 3 months
10|Schematic design 2 months
11|Design development 3 months
12|Local regulatory approvals 6 months
13| Construction funding request/approval 4 months
14 |File project with State Dept. of Ed. 1 month
15|Construction documents 6 months
16 State SFU plan review/approval 3 months
17 |Solicit and receive bids 2 months
18 |Review bids 2 months
19| Project approval by State Legislature 1 month
20 Award bids 1 month
21|Building construction 16 months
22|Relocation process 1 month
23 |Building occupancy
24|Completion of site work/demo 8 months
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